
de maximis? inc. 

February 13, 2009 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 21 - January 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• The CPG modeling team met on January 9 in Newark, New Jersey. 
• A workshop to discuss Field Sampling Plan Volume 2 with EPA and the 

Partner Agencies was held on January 14 and 15. 
• On January 30, CPG and EPA held a teleconference to discuss the RI/FS 

schedule. 

Allentown, PA • Clinton, NJ • Greensboro, GA · Knoxville, TN • Farmington Hills, MI • Riverside, CA 
Cortland, NY • Wheaton, IL · Sarasota, FL • Houston, TX · Windsor, CT • Waltham, MA 

11,-t.J PAPER 



sz 
de maximis 

Ms. A. Yeh 
LPRSA RI/FS - Progress Report No.21 - January 2009 
February 13, 2009 
Page 2 of4 

Correspondence 
• On January 15, CPG submitted the December 2008 monthly progress 

report to EPA. 
• On January 22, CPG submitted a modeling progress update to EPA. 
• On January 22, EPA sent QA/QC data associated with the CSO/SWO 

sampling program to CPG. 
• On January 22, EPA provided comments on the draft RI/FS schedule to 

CPG. 
• On January 30, CPG submitted the draft Human Health and Ecological 

Risk Assessment Streamlined 2009 Problem Formulation document to 
EPA. 

Work 
• CPG held several coordination calls with Deltares and Moffatt & Nichol 

regarding the review of existing data, potential collection of additional 
data, and modeling coordination with the RI/FS. 

• Drafting of the Water Column - Physical Data Quality Assurance Project 
Plan (QAPP) continued. A conference call was held with the CPG 
modeling team to present a draft monitoring program and receive their 
feedback. 

• Work was begun on the Post-storm Bathymetric Survey QAPP addendum. 
A conceptual approach was outlined to the CPG modeling team in 
anticipation of discussions with EPA regarding the design of the survey. 

• CPG continued processing of the December 2008 Bathymetry Survey 
data. 

• CPG prepared a summary of action items and agreements from the FSP2 
workshop with the agencies on January 14 and 15. 

• CPG completed the draft Human Health and Ecological Risk Assessment 
Streamlined 2009 Problem Formulation document. 

• Data validation of Low Resolution Coring (LRC) sediment data continued. 
Laboratory data submission is ongoing, with data submittal completion 
projected to be by mid March. 

• CPG continued work on revisions to the Draft Feasibility Study Work Plan. 

(b) Results of Sampling and Tests 
• Sampling data from December was provided to EPA in conjunction with 

the December monthly progress report. In addition, a Region 2 MEDD 
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submittal of data validated in December 2008 was uploaded to the 
PREmis web portal. 

• PDFs of the lab data packages and copies of lab EDD files that were 
received in January 2009 are being provided to EPA under separate 
cover. A Region 2 MEDO submittal of data validated in January 2009 will 
be provided as an upload to the PREmis web portal. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• CPG will continue revising the Draft Feasibility Study Work Plan. 
• CPG will continue to conduct a preliminary sediment remediation 

technology identification and screening process. 
• CPG will continue the development of the QAPPs for biological tissue 

sampling, benthic invertebrate/mudflat sampling, bird community survey, 
and habitat survey. 

• CPG will discuss with EPA the planning of a creel/angler survey. 
• CPG will continue development of a QAPP for Physical Water Column 

Monitoring including secondary data review in anticipation of a May 2009 
submission to EPA. 

• CPG will continue preparation of a draft post-storm bathymetric survey 
QAPP addendum for submittal to EPA. 

• CPG will continue validation and evaluation of LRC data. 
• CPG will initiate review and evaluation of the December 2008 Bathymetry 

Survey data. 
• CPG will initiate preparation of the LRC Site Characterization Report. 
• CPG will initiate the preparation of the Preliminary Identification of 

Candidate Technologies (PICT) Memo. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

The CPG Modeling Team has not yet received the sediment transport numerical 
model from EPA. Based on conversations with EPA, the receipt of this model is 
now expected in late in the first quarter of CY 2009. Further delay of the receipt 
of this model will affect the schedule of the CPG modeling activities, as well as 
the potential completion date of the RI/FS. 
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If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc 

/'Utt -
Will-fr: F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Dave Nakles, AECOM 
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